

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY – Phase VIII - Nalgonda District – “Providing BT on road from Kolanupaka to Raghavapur in Nalgonda District” - Re-Revised Administrative Sanction – Accorded – Orders - Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1435

Dated:01-08-2012.
Read the following:-

- 1) G.O.Rt.No.68, PR&RD.(progs.II) Dept., Dated 27.02.2009.
- 2) G.O.Rt.No.270, PR&RD (Progs.II) Dept, dated.24.2.2011.
- 3) From the ENC, PR, Lr.No.W12/DEE.I/PMGSY AP VIII 1314-NLG, dated 29-5-2012.

<<>>

ORDER:

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.116.00 lakh in respect of the work “Providing BT on road from Kolanupaka to Raghavapur in Nalgonda District” under PMGSY, Phase VIII. In the reference 2nd read above, orders have been issued according Revised Administrative Sanction for an amount of Rs.131.00 lakh on the above said road work.

2. In the references 3rd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Re-Revised Administrative Sanction for an amount of Rs.133.94 lakh as against the Original Administrative Sanction of Rs.116.00 lakh and Revised Administrative Sanction of Rs.131.00 lakh in respect of the work “Providing BT on road from Kolanupaka to Raghavapur in Nalgonda District” under PMGSY, Phase VIII due to Price escalation.

3. Government after examination of the proposal, hereby accord Re-Revised Administrative Sanction for an amount of Rs.133.94 lakh (Rupees One crore thirty three lakh and ninety four thousand only) indicating GOI share of Rs.116.00 lakh (Rupees One crore and sixteen lakh only) and State share of Rs.2.94 lakh (Rupees Two lakh ninety four thousand only) (Rs.15.00 lakh already accorded as RAS) in respect of the work “Providing BT on road from Kolanupaka to Raghavapur in Nalgonda District” under PMGSY Phase-VIII as against the OAS for an amount of Rs.116.00 lakh (Rupees One crore and sixteen lakh only) and RAS for an amount of Rs.131.00 lakh (Rupees One crore and thirty one lakh only) due to price escalation charges and additional works has to be borne from the State Government as per the PMGSY guidelines. The details of the amount chargeable are as follows:

Original Administrative Sanction	: Rs. 116.00 lakh
<u>RAS</u> (PMGSY+State Share)	: Rs.116.00+15.00
As per the G.O.MS.No.270, PR&RD (Progs.II) Dept, , dt. 24.2.2011.	=Rs.131.00 lakh
The Present proposal to be accorded as Re-RAS (PMGSY+State Share+State Share)	: Rs.116.00+15.00+2.94 = Rs.133.94 lakh

(PTO)

::2::

4. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.
5. This order issues with the Concurrence of the Finance Department vide their U.O.No.16666/364/12/Expr.PR&RD, dated 7.07.2012.
6. A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad
The Superintending Engineer, PR, Nalgonda District.
The District Treasury Officer, Nalgonda District.
The Accountant General, Andhra Pradesh, Hyderabad.
Copy to:
The P.S to Minister (Panchayat Raj &RWS)
The Finance (Expr. PR&RD) Department.
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER